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Atteation:
Subject : Chsnge Order No. 3
Task Order No..6
Contract Ho.
Gentlemen: “ 25X1
I¢ 1o underatood that the Contractor incurred certain costs 25X1
beyond tie current completion date of gsubject task ovder. It is
fnrtr-:er wylerstood trat these costs were neceasary to complete
tie 7iral report and subsequent rework and modification of tie |
previously delivered pover supplies under the task order. 25X1
The completion date for Task Order No. 6 1s therefore
extended to 2 August 1959.
" tA}c’:l Other terms and conditions ¢f the task order, inciuding
e o monetary consideration for complete performance, s al
remein &8¢ provided previously. , el
The foreguing is as provided in your letter dated 10 ‘
1961 in tris connection. ' ’ November
Very truly yours,
25X1

Contracting OfYicer
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